

CONTRACT NO.

TASK NO.

3

25X1

TO:

Contract Administration and
Settlement Branch

DATE

27 October 1970

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

19 April 1971

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Develop Optical Image Manipulation Technique

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.PER CENT OF WORK COMPLETED - 38% as of
PER CENT OF FUNDS EXPENDED - 38% 30 Sept. 70HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.)



YES



NO

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

YES



NO



COST

AWARD
FEE

PERFORMANCE



DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 4. ☐ ABOVE AVERAGE 7. ☐ UNSATISFACTORY
2. ☐ EXCELLENT 5. ☐ AVERAGE
3. ☒ VERY GOOD 6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

Declassification Review by NGA/DoD



CLOSE OUT



OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

AT NPIC - 10/22/70; at Contractor Facility - 10/16/70

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B05171A000500020014-8

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The Image Manipulation Optical system has been set up and preliminary processing of lab generated imagery completed.

2. The results indicated that some further refinements of the optical system are necessary to make it compatible with operational imagery.

3. These refinements were made and processing was begun on operational imagery.

4. A [] Zoom 70 with [] 940MC light table worth approximately [] when new were delivered to the contractor. 25X1

5. [] inspected the work at the contractors facility on 16 October 1970. 25X1

6. The viewing system study portion of the contract will start in November as specified in the contract.

TOTAL AUTHORIZED FUNDS [] 25X1

No Changes in scope
No over runs